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O]ﬁce_ Memomndum * UNITED STATES GOVERNMENT

T0  : Director of ILogistics | paTE: 9 June 1955
FROM : Chief, Real Estate and Construction Division
SUBJECT: jjeekly Activity Report

ls Items of Speciel Interest:

8. Admin, Bldg.:

(1) IAC Conference Rooms have been completed. Patching,
plastering, and repainting of 28 rooms started on 7
June, Ccrridor and room pertitions approximately 50%
complete, Partition demolition and cutting wall for
door opening is scheduled for this coming week-end,

(2} Floor and wall openings for ducts and pipes for ONE
air conditioning have been cut. Majority of duct work
has been fabricated and is ready for instellation.

(3} Installation of flag pole delayed pending delivery of
pole and availability of mechanics to build forms and
pour reinforced concrete base.

(4) GSA has ordered C&P Telephone Co., to install an air
raid warning system at the guard post. Necessary
connections will be made between this equipment and the
building air raid horn system,

be East Hldg,:

(1) Soundproof air baffle to replace trensom in Room 124A
being constructed by PBS,

(2} Booth being erected in men's room on the first floor.

Ce Alterations and Installations for _ 25X1A

Installation of window grilles completed on 3 June., Although
electricel requirements have not been received fromﬁ 25X1A

this office wes advised that every effort would be mede to
complete electrical layouts by 10 June., In conjunction with
the removel of corridor partitions, panel boxes are being re-

located, 25X1A

d, I Conmittee Space, 2210 E Ste:

ORR vecated 3rd floor spgee on 6 June. Renovations were

started on 8§ June, e
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25X1A
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25X1C Proposed changes to utility buildings for housin

25X1A domestics pendinglllllvolicy decision of ﬂ
Agency position favorable, Requested screen porch
for club approved and Field notified.

25X1A f. -

Dispatch containing details end delegation of authority
forwerded to Field © June, Cable received indicates
construction of houses will start about 15 Sept. and

a tentative completion date for all construction is

30 June 1956,

2 General:

Regulation covering the functions of the Space Maintensnce &
Facilities Branch is scheduled for completion on 15 June,

3. Projects and Studies in Process:

s Construction and Utilities:

25X1A (1)

Air Conditioning: Contract signed
and contrector notified to proceed on 6 June.
On 2 June division representative met with
contractor's representative and discussed work
25X1A on the site,

(b} Werehouses at One bid in the
25X1C amount of 9,938 from
was received., Contract and delegation o

authority being prepsared.

(¢} Record Center Bldg.,: Work completed and
accepted on 3 June 1955,

(d) Drainage Ditch: Plans and specifications for-
werded to C,0., for soliciting bids on a concrete
drainage ditch to be located below parking area
to divert surface water from adjacent private
property.

25iA )

(a) Warehous Bldg, repairs: Second invoice received
ard approved for payment.
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work approved. Invoice approved and returned
with recommendation for final payment on 7 June.

(c) I Repeirs: Specifications end prebid
documents for sealing I sent to C. O.
for bids on 8 June. Consulting Engineer present-
iy under contract will supervise work. Consulting
Engineer's contract will be terminasted upon com.
pletion of this work, The use of this Consulting
Engineer for future repsirs will be considered at
a later date,

o I

A representative of this office discussed contractor's
claim for extras with B project engineer, (vho
is no longer with this Agency) at N. Y, on 8 June, 4&n
anaswer based upon [ cormitments is being con-
gsidered,

«) I

(5)

Weight of proposed generators forwerded to Field.

Dehumidification of Gommo, werehouse approved, Wading
pool approved on 29 April, Headquerters notified by
Fleld that $35,000 cannot be obligated in '55,

) I

Construction Engineer requested to assist in planning
five houses

e
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25X1A (9) Space, Contact Of'i‘ice,_

25X1A Requirements for subject office in a new proposed
Federal Building wasg forwarded to
GSA.
-~
ol /38

s

Iy
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9 June 1955

3C - Space, Maintenance and Facilities

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

. _- Transformer Project:

Contractor correcting certain deficiencies noted during final
inspection.

Alterations requested by Transportetion Division approximately
elghty-five percent camplete. Installation of toilet booths and
painting are major items to be accomplished.

o I

Contractor expects to complete entire project by close of businegs ”
15 June, with exception of peinting and installation of rate-of-rise -
fire detection system. Concentrated efforts are being made by this
Office to accomplish rainting with PBS painters » since no estimate
can be obtained concerning end of peinters strike.

3. ir condittoning for | - - s suiaing:

Job order forwarded to PBS Monument Group covering extension of duct
work from 10-ton air conditioning unit in Room 107A to Room 9.

(2) Job order has been Fforwarded to PBS covering minor
modifications to air conditioning units supplying the Cemers
Room.

(b) Renovetions to Vault A are scheduled to start next
wWeek,

f. North Buildings

Alterations for- in Rocms 12, 12A end 128 progressing slowly. Central
Repair District personnmel eccomplishing demolition and masonry work.

Group Forces fabricating window grilles, doors, ducts, ete. Air
conditioning equipment to be delivered on or about 14 June. Entire project
should be campleted with\')\thirty days.

/"'\
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9 June 1955
3C - Space, Maintenance and Facilities
g. 2430 E Street Aves:

Repainting of building signs, parking and traffic designations
continuing, weather permitting. This work being accamplished during
the regulsr work week where possible and over week-ends vhere necessary.
Twenty-rive to thirty new signs nov being painted to replsce existing
signs throughout the 2430 E Street area.

he I-J-K-L Bulldings:

A job order was submitted to PBS 25 April covering the installation
of & heavier feeder from the transformer and generator to increase
the capacity to handle the additional load of air conditioning. Scme
delay has been encountered in obtaining certain materials. The FBS
Chief Electricisn, indicates that this project will be completed on
10 June 1955.

i. Rete-of-Rise Fire Alarm System - Curie Nall:
PES has completed necessary plans and specifications and has advertised
for bids. Arrangements have been made for prospe¢tivebidders to inepect
the premises. According to PBS the contrmct will be awarded on or
before 30 June 1955.

J+ Telephone Section:

Telephone and lessed line service for ADT was installed at the new
residence of the Director of Central Intelligence on 6 June 1955.

k. Moves:
Completed during past week:
DDP/EE (pertial) within Tempo J and K, 3 June

0CI (partisl) within M and Q, 6 June
25X1A ORR (partisl) within 2210 E Street, 6 June

25X1A NSC iﬁiﬂi vithin I O Juse

Tentative for coming week:

DDP/SR and CI within Tempos J, K, and L Buildings, 13 June

25X1A

Ve er,
Real Estate and Construction Division
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